

Project Arrow (PA) and Accelerated Math Assessment Timeline 2010-2011

September	1-10	Buildings verify accuracy of Accel. Math and PA students in VISTA Corrections emailed to pam_marski@ipsd.org by Sept. 10 th
September/October	27-8	OLSAT testing for all 2 nd & 5 th grade students
October	15 22	SAT Talent Search letters sent to middle school bldgs. from CEC SAT Talent Search letters sent to parents from middle school bldgs.
November	12 15	SAT Talent Search permission slips due to CEC Notification of PA testing posted by elementary bldgs. for parents
December	2 8 8 8 15 17	SRBCSS completed for all 1 st – 5 th grade talent pools & all current 5 th PA students Number of selected elementary students recommended for PA testing due to CEC Number of selected middle school students recommended for reading PA testing due to CEC Elem. & middle school bldgs. send home recommended PA test letters to parents Deadline for parent permission for elem. and middle school (reading) PA testing Final numbers for test materials due to CEC for elem. & middle school PA testing
January	21 22 24 – Feb. 4 24 – Feb. 4	Notification letter of IAAT & DAT testing sent to parents of 5 th grade Accel. Math students only (sent from elem. bldgs.) Middle School SAT Talent Search Testing (first testing date) Selected elementary PA testing - 1 st , 3 rd , 4 th OLSAT & SAT, 2 nd & 5 th SAT only Middle School PA Reading testing window
February	1 2 2 9 9 11 11 12 19 26 28 -- Mar. 4 28 – Mar. 11	Preliminary list of PA Reading strand qualifiers sent to middle schools from elem. IAAT & DAT permission slips to test returned to schools (5 th grade Accel. Math) Permission to test letter Accel. Math (sent from bldgs. to all 2 nd -3 rd ; select 4 th -7 th) IAAT & DAT list of students testing returned to CEC (use district form) Permission to test letter for Accel. Math due back to schools Accel. Math testing materials (2 nd -7 th) request to CEC (use district order form) Elem. & middle school testing materials due to Wheatland (schedule to follow) Middle School SAT Talent Search Testing (second testing date) IAAT & DAT testing for 5 th graders in Accel. Math (1 st test date) IAAT & DAT testing for 5 th graders in Accel. Math (2 nd test date) IAAT & DAT tests scored ISAT 3 rd – 8 th grade
March	9 21 -- 25 23 25	Accel. Math testing materials ready for staff pick-up at CEC Accel. Math testing window (gr. 2 nd -3 rd census; gr. 4 th -7 th selected students) IAAT & DAT test results to buildings from CEC Accel. Math tests sent from bldgs. to CEC for scoring
April	11 18 20 21 21 27 29	Letters sent from bldgs. to student qualifiers for middle school PA Rdg. &/or Math and all current 5 th grade PA students <i>not</i> qualifying for either strand Permission slips returned to schools for middle school PA Accel. Math results sent to elem. and middle school buildings Middle school Reading & Math strand qualifiers to CEC (use district form) Permission letters sent home to elementary PA qualifiers (from bldg.) Letters sent home from bldgs. to 2 nd -7 th newly qualifying students for Accel. Math PA elementary permission slips due back to building from parents
May	4 9 19 19	Permission slips returned to bldgs. for students in Accel. Math next year Final list of elem. & middle school Accel. Math students sent to CEC (district form) Final list of new PA students enrolled in 2 nd - 8 th for next year to CEC (district form) Final list of 6 th grade PA students sent to middle schools from elem. buildings